F-7  Scoping Meeting and Participating Agency Meeting Documentation — May 22, 2007




















































































































































































F-8  Affected Landowner/Participating Agency Public Meeting Documentation —
November 27, 2007
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F-9 Recommended Preferred Alternative Participating Agency/Affected Landowner
Public Meeting Documentation — June 10, 2008
























































































































F-10 Feasibility Study for the Lindale Reliever Route




















































































































































































F-11 Steering Committee Meeting Minutes


















MEETING NOTES
TXDOT - TYLER DISTRICT
US 69 RELIEVER ROUTE AT LINDALE, TEXAS
SECOND STEERING COMMITTEE MEETING
4-13-2000

A progress meeting was held this date at the Civic Center in Lindale with TxDOT and the Lindale
Steering Committee regarding feasibility of the loop in Lindale. At approximately 4:00, eight of the
thirteen members on the Steering Committee were present. Wes McClure began the meeting. See
attached sign-up sheet.

Mr. McClure of TxDOT explained to the group what had been done since the last time the Steering
Committee met. The last meeting with the Steering committee had been February 7, 2000. Since then, the
Loop 49 public meeting had been held on March 7. At that point, a decision regarding the preferred
alternate was made. Since that time, the altemnates associated with the south end of the Loop with a
terminus different than the preferred alternate were eliminated. What is proposed to show on the final
environmental constraint map is the route beginning at this location at the intersection with Interstate 20
and continuing north along three different routes which all terminate north of Lindale at the same
location. The feasibility study does not require that a decision matrix be developed and a route be
selected.

Next, Larry Cervenka of BWR provided a five-page summary (attached) of data collection on the project
and associated level of service analysis developed from TxDOT’s traffic information supplied. One
committee member had a question on the future ADT without the Loop and future ADT on US 69 with
the Loop and what the two ADT’s were. Mr. Redmond said he would like to see it summarized in easy
read format that showed anticipated daily traffic on US 69 today, in the future 2007, and then in the future
2027 with and without the reliever route. The question was raised if the traffic data provided by TxDOT
accounted for Loop 49 traffic associated with the southern terminus of the Lindale reliever route. It was
generally agreed by TxDOT that TxDOT Traffic Section in Austin probably did not account for traffic
associated with Loop 49 since the counts provided by Austin seemed low. Wes McClure said he would
ask Austin to provide information given this fact and advise of the reduction of traffic on US 69 with the
reliever route. Mr. McClure said he thought he could have this information to BWR in two weeks.

Next, a schedule for completion of the feasibility study was discussed. It was agreed that if Mr. McClure
could get the information from Austin within two weeks that BWR could complete the feasibility study
within 30 days upon receipt of this information which adds approximately six weeks from the current
date, so the anticipated date of completion for the draft feasibility study was established at June 1, 2000.
Mr. McClure stated that this could be the final meeting of the Steering Committee provided they were
satisfied with the information presented and did not want to meet after reviewing the draft report. Mr.
McClure stated that TxDOT wanted to schedule a public meeting with a workshop format to discuss the
final report after it had been approved by TxDOT.

Mr. Cervenka noted that the corridors shown were 1,000 feet between the lines so at approximately 400
feet of necessary right-of-way, there is “wiggle room” within the corridors shown to make adjustments to
the alignment as needed to further minimize impacts. Larry mentioned that costs associated with each
one would need to be factored and shown in the draft feasibility study for comparison.
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US 69/ LP 49 North Lindale Reliever Route EIS Corridor Study

Smith County, Texas
Project History Summary

In 1999 the Texas Department of Transportation (TXxDOT) Tyler District began studying the
feasibility of a reliever route for US 69 in the City of Lindale, Texas. The purpose of the route is
to increase safety and decrease traffic congestion on US 69 through the City of Lindale by
diverting non-local, thru-traffic onto a separate route. The feasibility study considered
alternatives to the east and to the west of the City of Lindale. Due to the location of the future
Loop 49 terminus northwest of Tyler and the existing development east of US 69 in Lindale, the
feasibility study determined that a reliever route west of the City of Lindale would be preferred.
It was determined that the reliever route would tie in to the north end of proposed Loop 49 at IH
20 southwest of Lindale. The US 69/ LP 49 North route would extend north and tie in to US 69
north of the City of Lindale. Four potential corridors were identified during the Feasibility Study.
Pursuant to the feasibility study, an additional corridor was added in 2004, further west to avoid

development that had occurred since the time of the initial study.

In 2004, TXDOT desired to continue progress on the Lindale reliever route. At that time Bucher,
Willis & Ratliff Corporation (BWR) was chosen as a consultant to work with TxDOT to complete
the Corridor Study portion of this project while developing an Environmental Assessment (EA)
for the project. A Draft Corridor Summary Report was subsequently developed from August
2004 to January 2005. An open house public meeting was held on November 18, 2004.
Following the initial public meeting, a Steering Committee was formed consisting of local
community leaders to provide input into the development of the Reliever Route location. This
steering committee, with additional members from potentially affected homeowners associations
and landowners with large acreage, was invited, via a mailed invitation letter, to attend a
meeting on January 5, 2005 in which corridor alternatives were presented. Upon completion of
the Draft Corridor Summary Report and the Draft EA, the determination that the project merited
development as an Environmental Impact Statement (EIS) was determined. Potential Toll
funding of the project was presented at multiple public meetings including the November 18,
2004 public meeting referenced above and continues to be discussed as an option for funding.

The August 2005 federal passage of the Safe, Accountable, Flexible, Efficient Transportation
Act: a Legacy for Users (SAFETEA-LU) required additional public involvement and agency
coordination requirements for EIS projects that included developing a Need and Purpose

Statement and a Coordination Plan for the project. A Notice of Intent (NOI) to develop an EIS
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US 69/ LP 49 North Lindale Reliever Route EIS Corridor Study

Smith County, Texas

was published in the Texas Register on August 11, 2006 followed by public involvement in the

fall of 2006 to develop EIS study corridors and corridor evaluation criteria.

Project Need and Purpose; Project Coordination Plan

The Project Need and Purpose Statement as well as the Project Coordination Plan was
developed and forwarded to the FHWA for review and approval. The FHWA approved these

documents on April 3, 2007 and are attached to this report in the report Appendix.

Study Area

The Study Area for this project is bounded by the city of Lindale to the east, the city of Hideaway
to the west, and Duck Creek to the northwest. The project would terminate at IH 20 to the south
and at US 69 to the north. The project would make use of the planned LP 49 facility by
providing continuation of LP 49 north of IH 20. The Study Area Map for the project is attached
to this report in the report Appendix.

Corridor Alternatives

Seven 1,000 foot wide corridor alternatives were developed in concert with the cumulative
Public Meetings and Participating Agency meetings held to date. Corridors A,B,C and D were
created during the initial feasibility study conducted in 1999. Corridors E and F were created
and added during development of the EA. Corridor G was created and added during the EIS

scoping meetings.

Uncontrolled property data and aerial photography were obtained from Smith County.
Environmental information was collected from various sources. Preliminary utility locations were
collected from the major utilities in the area. For evaluation purposes, horizontal centerline
alignments with preliminary profiles were created in order to assess geometric desirability and to

better estimate the probable construction cost of each alternative.
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Smith County, Texas
The Southern end of each of the
alternatives connects with the northern
terminus of the proposed Tyler Loop 49 at
IH 20. Alternatives A, B and C have varying
routes in and around the City of Lindale but
connect to existing US 69 at the same
location, slightly north of the intersection of
CR 4116 with US 69 (approximately one
half mile north of the intersection of FM
1804 with US 69). Corridor D follows
Corridor A from IH 20 for approximately 2
miles and then veers off to
the west to track approximate one mile to
the west of Corridor A. Corridor E follows
Corridor D for approximately one and one
half miles north of IH 20 and veers off to the
west to track one half mile west of corridor
D. Corridor F follows Corridor E south of
FM 16 and crosses over to Corridor D north
of FM 16, following Corridor D to existing
US 69. Corridor G follows Corridor D south
of FM 16 and crosses over to Corridor E
north of FM 16, following Corridor E to
existing US 69. An exhibit depicting the

study corridors is shown to the right.
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Smith County, Texas

Corridor Evaluation Criteria

Corridor Evaluation Criteria developed during the EA was used as a starting point for discussion
with Participating Agencies. A meeting with Participating Agencies was held on November 16,
2006 to present these Corridor Evaluation Criteria and each Participating Agency was allowed
an opportunity to review and comment within a 30 day time frame.  Based on Patrticipating
Agency review and comment, the Corridor Evaluation Criteria was categorized within the broad
areas of Project Cost and Engineering Criteria, Project Safety and Access Criteria,
Social/Human Environment Criteria, and Natural Environment Criteria. The following is a listing

of these broad categories and Evaluation Criteria:

Project Cost & Engineering Criteria

Project length (mi)

Project Construction Cost (Million $)

Project ROW and Utility Adjustment Cost (Million $)

Project Construction + ROW Cost (Million $)

Number of major utility crossings requiring adjustment (#)

Ability to economically construct project in phases

Existing Topography and Earthwork requirements (Million CY/ Mile)

Estimated Number of Residential Property Improvement Impacts (ea)

Estimated Number of Commercial Property Improvement Impacts (ea)

Project Safety and Access Criteria

Number of Interchanges (#)

Skew of Interchanges (# skewed > 15 degrees)

Number of Grade separations (#)

Skew of Grade separations (# skewed > 15 degrees)

Access to Developing Areas (# Parcels)

Number of new access roads (#)

Length of new access roads (mi)

Temporary Construction Effects (# of locations)

Social/Human Environment Criteria

Commercial Land Use (ac)

Community Land Use (ac)

Church Land Use (ac)

Oil/Gas Land Use (ac)

Park Land Use (ac)
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Smith County, Texas

Public Land Use (ac)

Residential Land Use (ac)

Mixed Residential/Commercial Land Use (ac)

School Land Use (ac)

Pedestrian and Bicycle Facilities (mi)

Air Quality — Attainment Issues

Noise Levels — Receivers within corridor (ea)

Historic and Archeological Assets [recorded](ea)

Cemeteries (ac)

Social and Economic Impact of Tolled Highway

Hazardous Waste Sites (points)

Hazardous Waste Sites (old landfill) (ac)

Water Wells [recorded] (ea)

Light Pollution - Sensitive Receivers within corridor (ea)

Mobile Source Air Toxics - Degree of impact

City and County Actions, Resolutions and Planning Documents

Natural Environment Criteria

Waters of the US/Wetlands (ac)

Waters of the US/Streams (If)

Water Quality — 303(d) listed streams (ea)

Developed vegetation (ac)

Pasture (ac)

Pine forest (ac)

Pine/hardwood forest (ac)

Riparian woodland (ac)

Water [lake, open water] (ac)

Wildlife Habitat — Fragmentation of Wildlife Habitat

Floodplains — number of crossings (#)

Floodplains — acres (ac)

Threatened/Endangered Species— Federally Listed Occurrences (ea)

Threatened/Endangered Species— State Listed Occurrences (ea)

Occurrences of State Tracked Rare Resources [other than state and federal T&E species](ea)

Aesthetic and Scenic Quality — degree of constraint

Indirect and Cumulative Effects on area resources
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Design Standards

Smith County, Texas

The proposed design for the US69/LP 49 North Lindale Reliever is for a high speed access

controlled facility with development potential as a Toll Road. The Design Standards for the

mainlanes of the facility would meet a minimum 70 mph design speed and meet the

requirements for a Freeway section in TXDOT’'s Roadway Design Manual. The connecting

ramps to crossing streets would meet a minimum 50 mph design speed and local crossing

roadways in need of construction or reconstruction would meet a minimum 30 mph design

speed. Where crossing roadways consist of higher functionally classifies roadways, the

minimum design speed and design standards would meet or exceed values in accordance with

the TXDOT Roadway Design Manual. The following tables list current recommended Design

Standards for the project:

Mainlanes:

Design Element Desirable
Design Speed 70 mph
Max. Horizontal Curvature 3405'R
Max. Superelevation Rate 6.0%

K value (sag vertical curve) 220

K value (crest vertical curve) 540
Maximum Grade 4.0%
Minimum Grade 0.50%
Roadway Feature Dimension
Thru Lane Width 12

Bridge Width 38’ (one way)
Shoulder (Inside) 4
Shoulder (Outside) 10’
Median Width (Depressed) 76’
Cross Slope (Thru Lane) 2%
Cross Slope (Shoulder) 2%
Structure Clearance (Horizontal) 30’ min.
Structure Clearance (Vertical) 16’-6”" min.

Bucher, Willis & Ratliff Corporation
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70 mph
2050’ R

6.0%
181
247

4.0%

0.25%

CSJ 0190-04-033



US 69/ LP 49 North Lindale Reliever Route EIS Corridor Study

Smith County, Texas

Ramps & Ciossioads:
Design Element Ramp Crossroads
) 30 mph min. or
Design Speed 50 mph ,
As Per Design Manual
. 275 Ror
Max. Horizontal Curvature 835’ R

As Per Design Manual

Maximum Grade

5% (Steeper grades may

be allowed for unusual

10% or

As Per Design Manual

conditions)
Minimum Grade 0.50% 0.50%
Proposed Number of Lanes 1Lane/2 Lane 2
10’ or
Lane Width 14’/ 12
As Per Design Manual

Inside Shoulder 22 N/A

) 2" or
Outside Shoulder 6'/6

As Per Design Manual

Typical Section

The proposed ultimate typical section design for the US69/LP 49 North Lindale Reliever is for a

four lane facility consisting of two southbound lanes and two northbound lanes separated by a

depressed median. The project may be constructed in phases as funding allows. The phasing

of construction may mirror the phasing of the southern segments of LP 49 with two of the four

lanes initially built with two way traffic operation on one of the two ultimate roadbeds. The

ultimate typical section is shown on the following page.
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Smith County, Texas
Proposed Ultimate Typical Section
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Smith County, Texas
Engineering Analysis

Engineering studies for each corridor were performed to evaluate various criteria including:

e project length

project cost associated with:

o horizontal centerline alignment (based on design requirements)

o0 vertical centerline alignment (based on design requirements)

o preliminary bridge lengths (based on profile)

o preliminary estimate of construction quantities

e phase construction implementation

e standing structure impacts

e skew and number of interchanges

e skew and number of grade separations

o traffic access

e temporary construction affects

e major utility conflicts
These engineering studies were conducted in concert with traffic studies for each Corridor.
Design Traffic Data for this project was developed by the TxDOT Transportation Planning and
Programming Division and a copy of the data transmitted to the TxDOT Tyler District is attached
to this report in the report Appendix. Traffic studies performed for this study include
determination of level of service, interchange location and interchange configuration. In
addition, a corridor engineering evaluation was performed. The results of the traffic studies and

engineering evaluation for the project corridors follow as part of this report.

Traffic Study - Level of Service Analysis
Operational analysis for the main lane segments of the proposed Lindale Reliever Route was

carried out to obtain the level of service. Table 1 summarizes the analysis results.

Table 1 Level of Service for Main Lane Segments

Segment LOS*
IH-20 to FM 849 A
FM 849 to FM 16 A
FM 16 to CR 431 A
CR 431 to US 69 A

* Level of service is A for 2007, 2027, and 2037 design years.
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Smith County, Texas

Weaving analysis was also performed for the assumed conceptual interchanges at FM 849 and
FM 16. The 2037 design year volumes were used in the analysis. The results indicated a LOS
A operation for the weaving sections. Results of operational analysis for main lane segments

and weaving analysis are attached to this report in the report Appendix.

Traffic Study - Interchange Locations

For potential interchanges at FM 849, FM 16, and CR 431, there is no significant volume of
traffic to warrant interchanges solely on the basis of projected traffic volumes. The maximum
projected ramp volume at FM 849 during a peak hour is 35 vph, 115 vph at FM 16, and 50 vph
at CR 431. Consideration of other factors, such as economic development, access for

emergency vehicles and other factors could provide justification for the need of interchanges.

Since the reliever route is a high class road functioning as a controlled access freeway, a grade
separation is appropriate at all three locations. An interchange at FM 16 could be justified on
reasons other than traffic volumes. Among other reasons could be its strategic location, which
is about midway of the reliever from IH-20 to US 69. An interchange at this location would
provide access to the reliever by the largely residential neighborhoods in the area, and provide
the opportunity for economic development in the area and improve emergency vehicle access.

It also provides the largest ramp volume forecasts of the three potential interchange sites.

Traffic Study - Interchange Configuration

Two new interchanges are recommended for the Lindale Reliever Route. A new Diamond
interchange at FM 16 would allow access to drivers wishing to enter and exit into Lindale. At
the north end of the reliever route, a modified trumpet interchange at existing US 69 is planned
as the second new interchange. The existing planned interchange configuration at IH 20 and
Loop 49 to the South consists of a three level diamond interchange with the IH 20 mainlanes
making the first or lowest level, the IH 20 frontage road and frontage road bridges over the IH 20
mainlanes making the second or middle level and the US 69/LP 49 mainlanes making the third
or highest level. This three level diamond interchange design has been presented during
development of the LP 49 west segment schematics and would be carried forward in the

schematic designs for this project.
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Smith County, Texas
Corridor Engineering Evaluation
Evaluation data for various engineering evaluations for each corridor were conducted between
December 2006 and May 2007 for each study corridor. Three engineering observations of
special note were discovered during the corridor evaluations and include the close proximity of
Davis Branch Creek to FM 16 for corridors E and F, the vertical alignment requirements over the
Old Lindale Landfill for corridors E and F, and the terrain near Stevenson Branch Creek for
corridors D and F. The first engineering observation related to the close proximity of Davis
Branch Creek to FM 16 affects corridor E and F and requires the ramps south of FM 16 to
consist of bridge structures, adding to the cost for corridors E and F. The second engineering
observation related to the vertical alignment requirements for corridors E and F to pass over the
Old Lindale Landfill to avoid excavating into the closed landfill would required raising the
gradeline of the mainlanes approximately 30 feet from the desired location. This would result in
an uneconomical earthwork design and higher project costs with large embankment fills
between the Old Landfill and FM 16 for corridors E and F. The third engineering observation
related to the terrain near Stevenson Branch Creek for corridors D and F requires a bridge over
Stevenson Branch Creek approximately 100 feet above the creek bed, a bridge much higher
and more costly than bridges typically constructed in east Texas. This unique bridge geometry
adds to the anticipated construction cost for corridor D and F. These engineering and cost
factors are included in the cost and corridor evaluation data that is included in the appendix of

this report.
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Smith County, Texas
Environmental Analysis

A number of environmental criteria as previously discussed in this study document were
evaluated with regard to the construction of a US 69 / LP49 North Lindale Reliever Route. This
preliminary evaluation of environmental analysis is based primarily on existing, published
information supplemented with limited field reconnaissance and aerial photo interpretation. Site-
specific investigations such as field wetland delineations, presence/absence surveys, hazardous
material site assessments and noise modeling would be conducted during subsequent NEPA
document work. The resulting corridor evaluation data for social and natural environmental
criteria for each corridor is attached to this report in the report Appendix as well as a copy of the

study area environmental constraints map.

Corridor Summaries

Corridor summaries shown in the following pages show the length, cost, and summary of
impacts associated with each individual corridor analysis. This analysis was included in the
public meeting held on May 22, 2007. A copy of the Tyler Morning News newspaper article,
published on May 23, 2007 is included in the appendix outlining the information conveyed at this
public meeting.
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Corriaon A

Length of Corridor 5.2 miles

Preliminary Estimate of Probable
Construction Cost  $86,000,000
Preliminary Estimate of Probable
ROW Cost $6,900,000

Summary:

High residential impacts

High community land use acreage
Moderate number of grade
separations

Moderate ROW cost

High wetland acreage

High impact to streams (LF)

High lake/ open water acreage
High floodplain acreage

Moderate noise impacts

Bucher, Willis & Ratliff Corporation
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Corridor B

Length of Corridor 5.2 miles

Preliminary Estimate of Probable
Construction Cost ~ $80,800,000
Preliminary Estimate of Probable
ROW Cost $10,000,000

Summary:

e High residential impacts

e High ROW cost

e High community land use acreage

e High noise impacts

e High light population impacts

e High number of grade separations

e High number of temporary
construction impacts

¢ High developed vegetation
acreage

e High lake/ open water acreage

e High floodplain acreage

¢ High wetland acreage

e Moderate impact to streams (LF)

Bucher, Willis & Ratliff Corporation
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Coxridor C

Length of Corridor 5.3 miles

Preliminary Estimate of Probable
Construction Cost ~ $84,700,000
Preliminary Estimate of Probable
ROW Cost $13,300,000

Summary:

e High residential impacts
e High ROW cost
e High noise impacts

e High light pollution impacts

e Some cemetery, church, and school

land use

e High number and skew of grade

separations
e High number of temporary

construction impacts

¢ High developed vegetation acreage

e High lake/ open water acreage

e High floodplain acres
¢ High wetland acreage

e High impact to streams (LF)

Bucher, Willis & Ratliff Corporation
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Coyridor D

Length of Corridor 5.9 miles

Preliminary Estimate of Probable
Construction Cost ~ $92,600,000
Preliminary Estimate of Probable
ROW Cost $5,000,000

Summary:

¢ Moderate residential impacts
¢ High community land use acreage
e Moderate construction cost
- High bridges at Stevenson Branch
Creek
e Moderate project length
e Moderate noise impacts
e Moderate light pollution impacts
e High commercial land use acreage
e Greater wildlife habitat
fragmentation

e High lake/ open water acreage

Smith County, Texas
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Corridor

Length of Corridor 6.5 miles

Preliminary Estimate of Probable
Construction Cost ~ $102,000,000
Preliminary Estimate of Probable
ROW Cost $4,400,000

Summary:

e High construction cost
- Ramp bridges over Davis Branch
Creek
- Fill between FM 16 and Old
Lindale landfill
e Long project length
e Major hazardous waste site
impacts
- Old Lindale landfill impacts
e High impact to streams (LF)
e Greater wildlife habitat

fragmentation

Smith County, Texas
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Corridor F

Length of Corridor 6.4 miles

Preliminary Estimate of Probable
Construction Cost  $98,500,000
Preliminary Estimate of Probable
ROW Cost $4,900,000

Summary:

e Moderate residential impacts

e High construction cost
- Ramp bridges over Davis Branch
Creek
- Fill between FM 16 and Old
Lindale landfill
- High bridges at Stevenson Branch
Creek

e Long project length

e Major hazardous waste site impacts
- Old Lindale landfill impacts

e High commercial land use acreage

e Moderate number of grade
separations

e Greater wildlife habitat

fragmentation

Smith County, Texas
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Coxridor G

Length of Corridor 6.2 miles

Preliminary Estimate of Probable
Construction Cost $93,600,000
Preliminary Estimate of Probable
ROW Cost $4,900,000

Summary:

e Moderate construction cost

e Moderate project length

e High community land use acreage

e High commercial land use acreage

e High impact to streams (LF)

o Greater wildlife habitat fragmentation
e High pasture acreage

e High lake/ open water acreage

e High floodplain acres
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May 22, 2007 Public Meeting

A public meeting was held in Lindale on May 22, 2007 to present the approved project need and
purpose, coordination plan, project corridors, evaluation criteria, and evaluation data to the

public. Upon review of the information, public comments were received.

Two individuals spoke in front of the gathering to voice support to Corridor D and G and
opposition to Corridor E and F due to close proximity to Hideaway. One individual spoke to the
court reporter in private voicing opposition to the No-Build Alternative. Forty one written
comments were received by TxDOT by June 11, 2007 (10 days past the June 1, 2007 comment
period deadline for public comments). Of the forty one comments, thirty eight voiced the
concern of not building the proposed facility near their property of interest. Depending on the
commenter’'s property of interest location, the corridors farthest away (or the no build
alternative) were preferred. A summary of public meeting comments is included in the appendix

of this report.

A resolution in support of the build alternatives was passed by the NET RMA on June 20, 2007
and is attached to this report in the report Appendix. A resolution from the city of Hideaway was
passed on June 11, 2007 and is also attached to this report in the report Appendix. The
resolution from Hideaway shows strong opposition to Corridors E and F and preferring in rank
order: 1). No build 2). Corridor A, B, or C. 3). Corridor D or G.

Conclusion and Recommendations

Developing the case for eliminating or further studying a particular preliminary study corridor
begins with careful examination of the corridor evaluation data in concert with public
involvement comments, community concerns, regulatory agency requirements, and participating
agency input. Public involvement and community concerns expressed to date focus heavily on
the project's costs and social impacts. These expressed concerns include residential
displacements; project and ROW costs; the number of residences potentially impacted within or
near the project with regard to noise, water and air quality; and hazardous materials
disturbance. Regulatory agency expectations for each project vary but consistently include
avoiding and minimizing impacts during the project's route location and design alternative
studies. Participating agencies consisting of various governmental agencies and local political
subdivisions have provided input at participating agency meetings to aid in corridor evaluation

and selection which has been referenced for the study conclusion and recommendations.
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For this project, Corridors A, B, and C have the three highest ROW and utility adjustment costs,
the three highest number of residential improvement impacts, the three highest number of noise
and light pollution receivers as well as the three highest number of wetland acreage impacts as
compared to the other corridors. Corridors A, B, and C are also located closer to Lindale and
divide the partially developed Lindale suburban community to a greater degree when compared
to the other Corridors. Taking these as well as other factors into consideration, Corridor A, B,
and C are recommended to be removed from further study, consistent with the

recommendations of the Feasibility Study.

Corridors E and F have the longest project length and the highest project construction cost as
compared to the other corridors. Corridors E and F also represent the only two corridors that
disturb the OId Lindale Landfill and adjacent southern landfill which would require substantial
site remediation efforts and costs as well as design constraints for the project. The city of
Hideaway strongly supports removing Corridor E and F for further study as evidenced in their
resolution dated June 11, 2007. Taking these as well as other factors into consideration, these
corridors are not recommended for further study.

Corridors D and G appear to have a moderate project length, ROW cost, and project
construction cost when compared to the other preliminary corridors. Corridors D and G have
lower numbers of potential residential impacts than A-C, and appear to strike a good balance
between cost, engineering, safety, social, and natural environment impacts. These corridors do
not appear to have any fatal project flaws or inconsistent project impacts when compared to the
other corridor alternatives.  Corridors D and G are therefore recommended to be carried
forward for further study for the Draft Environmental Impact Statement (DEIS) along with the No
Build Alternative. These further studies would include developing alignment alternatives,
interchange and traffic circulation layouts, and ROW and access denial needs for the build
alternatives (one alignment alternative within each corridor {D and G}), and a detailed

environmental evaluation of both primary alignment alternatives and the No Build.
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Customer Type

Lindale Area Chamber of Commerce
Customer Contact List

June 18, 2009

Bill to 1

ACCOUNTANT
ACCOUNTANT
ACCOUNTANT
ACCOUNTANT
ACCOUNTANT
ACCOUNTANT
ACCOUNTANT
ACCOUNTANT
ADVERTISING
ADVERTISING
ADVERTISING
ADVERTISING
ADVERTISING
ADVERTISING
ADVERTISING
ADVERTISING

AIR CONDITIONING/HEAT
AIR CONDITIONING/HEAT
AIR CONDITIONING/HEAT
AIR CONDITIONING/HEAT
AIR CONDITIONING/HEAT
AIR CONDITIONING/HEAT
APPLIANCE SERVICES
ARCHITECTS
ARCHITECTS

ARTIST

ASSOCIATIONS
ASSOCIATIONS
ASSOCIATIONS/ORGANIZATIONS
ASSOCIATIONS/ORGANIZATIONS
ASSOCIATIONS/ORGANIZATIONS
ASSOCIATIONS/ORGANIZATIONS
ASSOCIATIONS/ORGANIZATIONS
ATTORNEY/LAW
ATTORNEY/LAW
ATTORNEY/LAW
ATTORNEY/LAW
ATTORNEY/LAW
ATTORNEY/LAW
ATTORNEY/LAW

ATV SALES/SERVICE
AUTOMOBILE SERVICES
AUTOMOBILE SERVICES
AUTOMOBILE SERVICES
AUTOMOBILE SERVICES
AUTOMOBILE SERVICES
AUTOMOBILE SERVICES
AUTOMOBILE SERVICES
AUTOMOBILE SERVICES
AUTOMOBILE SERVICES
AUTOMOBILE SERVICES

CHARLES GREEN CPA

DAVID B. WARD, CPA, LLC

GARY W. CAMP, CPA

GOLLOB MORGAN PEDDY & CO.

H & R BLOCK

MANAGEMENT DATA SYSTEM
McCLENNY BUSINESS SERVICES
RELIABLE TAX & BOOKKEEPING CO.
AB GRAPHICS

DORLES WEEKS SPECIALTY ADVERTISING
GLOW IN THE DARK CREATIVE MEDIA
HARP ADVERTISING

LINDALE TROPHY

TOGI ENTERTAINMENT

VINCENT GRAPHICS

THE YOU NAME IT SHOP

ACR SERVICES

EVANS AIR CONDITIONING/HEATING
GLACIER COOLING & HEATING

KEN'S AIR

MODERN INDOOR COMFORT ZONE
NORTHSTAR

MR. APPLIANCE

MICHAEL D BARHAM ARCHITECTS
SIEBENLIST ARCHITECTS, INC
JORDAN MERCEDES

HIDEAWAY LAKE CLUB, INC

KIDS ONLY TRIATHLON
CROSSROADS COMMUNITY CHURCH
LINDALE ECONOMIC DEVELOPMENT
TYLER ECONOMIC DEVELOPMENT COUNCIL
VFW POST 9828

YOUTH WITH A MISSION

GREGORY A. FRASER

LAW OFFICES OF KYLE WAGGONER
LINEBARGER, GOGGAN, BLAIR & SAMPSON
PATRICK LAW OFFICE
PERDUE,BRANDON,FIELDER,COLLINS, & MOTT
PREPAID LEGAL SERVICES

PREPAID LEGAL SERVICES

DOWDLE MOTOR COMPANY

ALVEY'S PAINT & BODY SHOP
AMERICAN AUTOMOTIVE

CJ'S DETAIL

CLASSIC TOYOTA, MERCEDES- BENZ
FOREVER YOURS WINDOW TINT
GLASSMASTERS

HALL BUICK PONTIAC GMC

HANK'S AUTO

HUBBARD SMALL ENGINES
INTEGRITY DETAILING
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06/18/09

Customer Type

Lindale Area Chamber of Commerce
Customer Contact List

June 18, 2009

Bill to 1

AUTOMOBILE SERVICES
AUTOMOBILE SERVICES
AUTOMOBILE SERVICES
AUTOMOBILE SERVICES
AUTOMOBILE SERVICES
AUTOMOBILE SERVICES
AUTOMOBILE SERVICES/PARTS
AUTOMOBILE SERVICES/PARTS
AUTOMOBILE SERVICES/PARTS
AUTOMOBILE SERVICES/SALES
AUTOMOBILE SERVICES/SALES
AUTOMOBILE SERVICES/SALES
AUTOMOBILE SERVICES/SALES
AUTOMOBILE SERVICES/SALES
AUTOMOBILE SERVICES/SALES
AUTOMOBILE SERVICES/SALES
AUTOMOBILE SERVICES/SALES
AUTOMOBILE SERVICES/SALES
AUTOMOBILE SERVICES/SALES
AUTOMOBILE SERVICES/SALES
AUTOMOBILE SERVICES/SALES
AUTOMOBILE SERVICES/SALES
BANK

BANK

BANK

BANK

BANK

BANK

BANK

BUILDING MATERIAL

BUILDING MATERIAL

BUILDING MATERIAL

BUILDING MATERIAL

BUILDING MATERIAL

BUILDING MATERIAL

BUILDING MATERIAL

BUILDING MATERIAL

BUILDING MATERIAL

BUILDING MATERIAL

CHILD CARE PROVIDER

CHILD CARE PROVIDER
CLEANING SERVICES
CLEANING SERVICES
CLEANING SERVICES
CLEANING SERVICES
COMMUNICATION
CONTACTORS

CONTACTORS

CONTACTORS

CONTACTORS

CONTACTORS

KWIK KAR LUBE & SERVICE
LINDALE AUTO BODY

LINDALE CAR CARE

LINDALE TIRE SHOP

MEDDERS BRAKE & ALIGNMENT
SMITH BODY SHOP/KUSTOM LINER
FOSHEE WRECKER SERVICE
O'REILLY AUTO PARTS

P & O MOTORS

AMERITEX MEMBER GROUP

AUTO AIR OF LINDALE

DOW AUTOPLEX

EAGLE AUTO SALES

GREAT AMERICAN CLASSICS
LONESTAR DODGE, CHRYSLER, JEEP
LONGHORN FORD

PITTMAN MOTOR COMPANY
QUALITY INVESTMENTS

SELECT POWER SPORT
SOUTHERN RV SUPERCENTER
TYLER FORD

WAGNER CADILLAC CO

BANCORP SOUTH

BANK OF AMERICA

BANK TEXAS

CAPITAL ONE

CAPITAL ONE BANK

LINDALE STATE BANK

SOUTHSIDE BANK

BIG SANDY ROCK & STONE

EAST TEXAS TILE AND ACOUSTICS
GREENLIFE TECHNOLOGIES
HAWLEY DIRT SERVICE

JEFF BUTLER ASPHALT

LONE STAR LAND ENHANCEMENT
PRECISION FENCE COMPANY
PRUITT TILE & GRANITE

SMITH COUNTY LUMBER COMPANY
TRANSIT MIX

APPLETREE LEARNING CENTER
TOY TOWN PRESCHOOL

BURT FORNEY- CARPET CLEANING
LIKE NEW

SERVPRO OF TYLER
SISTER-SISTER CLEANING SERVICE
AT&T

A & B PAINT COMPANY

A.R. LAY CONSTRUCTION

BAUMAN SIDING

BEGGS CONSTRUCTION, INC
BOONE & BOONE CONSTRUCTION
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Lindale Area Chamber of Commerce

Customer Contact List
June 18, 2009

Bill to 1

CONTACTORS
CONTACTORS
CONTACTORS
CONTACTORS
CONTACTORS
CONTACTORS
CONTACTORS
CONTACTORS
CONTACTORS
CONTACTORS
CONTACTORS
CONTACTORS
CONTACTORS
CONTACTORS
CONTACTORS
CONTACTORS
CONTACTORS
COSMETICS
COSMETICS

CRAFTS

CRAFTS

CRAFTS

DENTISTRY
DENTISTRY
DENTISTRY
Distribution

Distribution

Distribution

Distribution
ELECTRICAL SERVICE
ELECTRICIAN
ELECTRICIAN
ELECTRICIAN
ENGINEERING
ENGINEERING
ENGINEERING
EQUIPMENT
EQUIPMENT

EVENT PLANNING
FARM & RANCH SUPPLY
FARM & RANCH SUPPLY
FARM & RANCH SUPPLY
FINANCIAL SERVICES
FINANCIAL SERVICES
FINANCIAL SERVICES
FINANCIAL SERVICES
FINANCIAL SERVICES
FITNESS CENTER
FLORAL

FLORAL

FUNERAL SRVC.

BRICENO'S ROOFING

CONAWAY HOMES

THE CONSORTIUM FIRM, INC

CRAIG'S DIRT SERVICE

D & H QUALITY CABINETS

FOSHEE EQUIPMENT & CONSTRUCTION
G & H ROOFING

GREENLAND HOMES

HARTMAN CONSTRUCTION, LLC
HERITAGE BUILDERS

JOE ROACH WINDOW COMPANY
MOORE CONSTRUCTION

POOLE CONSRUCTION SERVICES
ROOT CONSTRUCTION

STEVE MOSS CONSTRUCTION
THIRTY Il OAKS, LLC

V &V FOOTINGS, LLC

MARY KAY COSMETICS

MERLE NORMAN COSMETICS & GIFTS
JOYS FUN PROJECTS

ROSE PATH WEAVING

STITCHES & THREADS

CENTER FOR IMPLANT & GENERAL DENTISTRY
KAREN L. GOTT, DDS

WALDRON FAMILY & COSMETIC DENTISTRY
BENCHMARK MFG.

COCA-COLA BOTTLING COMPANY
TARGET DISTRIBUTION

TYLER BEVERAGES

CENTER POINT ENERGY

A & A ELECTRIC

FAITHCO EAST TEXAS

ROACH ELECTRIC

ADAMS ENGINEERING

HOLLAND ENGINEERING

STOKES & ASSOCIATES

EAST TEXAS NEW HOLLAND
KLEMMES LABOR EQUIPMENT & MATERIALS
CROSSROADS RETREAT & CONFERENCE CENTER
FLEMING FARM & RANCH SUPPLY
LINDALE FERTILIZER

STAMPEDE FEED & AG SUPPLY

ALL ABOUT SENIORS

CHURCHWELL FINANCIAL SERVICES
D.T.P. MANAGEMENT COMPANY
EDWARD JONES INVESTMENTS

UBS FINANCIAL SERVICES

ANYTIME FITNESS

BOUQUETS & BOWS

LINDALE FLORAL SHOP

CAUDLE RUTLEDGE FUNERAL HOME
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4:08 PM Lindale Area Chamber of Commerce

06/18/09 .
Customer Contact List
June 18, 2009

Customer Type

Bill to 1

GARDEN/LANDSCAPING
GARDEN/LANDSCAPING
GARDEN/LANDSCAPING
GARDEN/LANDSCAPING
GARDEN/LANDSCAPING
GARDEN/LANDSCAPING
GAS STATION

GAS STATION

GAS STATION

GAS STATION

GAS STATION

GAS STATION
GOVERNMENT
GOVERNMENT
GROCERY

HOME BUILDER

HOME BUILDER

HOME BUILDER

HOME BUILDER

HOME BUILDER

HOME BUILDER

HOME BUILDER

HOME INTERIORS
HOME INTERIORS
HOTEL/MOTEL
HOTEL/MOTEL
HOTEL/MOTEL
HOTEL/MOTEL
HOTEL/MOTEL
HOTEL/MOTEL
HOTEL/MOTEL
HOTEL/MOTEL
HOTEL/MOTEL
HOTEL/MOTEL
INDUSTRIAL
INDUSTRIAL
INDUSTRIAL
INSURANCE
INSURANCE
INSURANCE
INSURANCE
INSURANCE
INSURANCE
INSURANCE
INSURANCE
INSURANCE
INTERNET/WEBSITES
INTERNET/WEBSITES
INTERNET/WEBSITES
LAUNDRY/CLEANERS
LAUNDRY/CLEANERS

ARABELLA GARDEN RETREATS
CYCLE OF SEASONS
GREENGENES INTERIORSCAPE
HARRIS NURSERY

R & T NURSERY

TEXAS RAINMAN

CREWS'N BUY MART

JIM HOGG ROAD SHELL
NIGHT & DAY CHEVRON
RACEWAY

T-MAC

TYLER FUEL PLAZA

CITY OF LINDALE

STATE REP TOMMY MERRITT
BROOKSHIRES

JERRY LANG ENTERPRISES
M & M CONSTRUCTION
MASTER SERVICE COMPANY
MAVERICK MFG. HOMES
MILES CONSTRUCTION COMPANY
PELICAN BUILDERS

PENNY LANE ESTATES

THE ADDED TOUCH

USA FLOORING

BEST VALUE INN

BEST WESTERN INN

CASA CASSEL BUNK & BARN
COMFORT SUITES

DAYS INN

HAMPTON INN

LA QUINTA INN & SUITES
LION'S RV PARK & CABINS
TEXAS ROSE RV PARK

WHISPERING PINES RV & CABIN RENTAL

FAIR MANAGEMENT

THERMO MANUFACTURING
TYLER PIPE

BOWEN INSURANCE AGENCY
CHRIS BELL INSURANCE
FARMERS INSURANCE GROUP
JIM TOMAN AGENCY

OWENS INSURANCE AGENCY
STATE FARM AGENCY

STATE FARM AGENCY

SUSAN WHOMBLE INSURANCE
WATKINS INSURANCE
DATACROSS CONSULTING, INC
SUDDENLINK

YONTSOME SOFTWARE
LINDALE CLEANERS

TWENTY-FOUR HOUR WASHATERIA
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Customer Type

Lindale Area Chamber of Commerce

Customer Contact List
June 18, 2009

Bill to 1

LEGAL

LOCKSMITH

MAIL SERVICES
MANUFACTURING
MEDICAL

MEDICAL

MEDICAL

MEDICAL

MEDICAL

MEDICAL
MEDICAL:CHIROPRACTIC
MEDICAL:CHIROPRACTIC
MEDICAL:CLINIC
MEDICAL:CLINIC
MEDICAL:CLINIC
MEDICAL:OPTICAL
MEDICAL:OPTICAL
MEDICAL:PHARMACY
MEDICAL:PHARMACY
MEDICAL-IN HOME CARE
MEDICAL-IN HOME CARE
MEDICAL-IN HOME CARE
MEDICAL-IN HOME CARE
MEDICAL-IN HOME CARE
MORTGAGE/LENDING
NEWS PAPER

NEWS PAPER

NON- PROFIT

NON- PROFIT

NON- PROFIT

NON- PROFIT

NON- PROFIT

NON- PROFIT

NON- PROFIT

NON- PROFIT

NON- PROFIT

NON- PROFIT

NON- PROFIT

NON- PROFIT

NON- PROFIT

NON- PROFIT

NON- PROFIT

NON- PROFIT

NON- PROFIT

NON- PROFIT

NON- PROFIT

NON- PROFIT

NON- PROFIT

NON- PROFIT

NURSERY

NURSERY

JACKSON LAW OFFICE

ACTION LOCK & KEY

LINDALE MAIL& SHIPPING HOUSE
EAST TEXAS CONTAINER

BELTONE

GRACE VISITING NURSES & HEALTHCARE
HAYGOOD & ASSOCIATES

HOSPICE OF EAST TEXAS

PHYSICIANS ADVANTAGE ADMIN. SERVICES
TRINITY MOTHER FRANCES HEALTH SYSTEMS
HOPSON CHIROPRACTIC

LINDALE CHIROPRACTIC CLINIC

EAST TEXAS MEDICAL CENTER

EAST TEXAS MEDICAL CENTER- REHAB CENTER
LINDALE MEDICAL CLINIC

EAST TEXAS OPTICAL

EYE CARE ASSOCIATES

ELLIOTT PHARMACY

FLEMING/TINDEL MEDICINE CHEST

AT HOME HEALTHCARE

COMFORT KEEPERS

JORDAN HEALTH SERVICES

OMEGA HOME HEALTH

QUALITY CARE SERVICES

LIFEWAY LENDING GROUP, INC
HIDEAWAY NEWS

LINDALE NEWS & TIMES

AMERICAN CANCER SOCIETY

BETTER BUSINESS BUREAU

CALVARY COMMISSION, INC

CHRIST CENTRAL CHURCH
CONGRESSMAN LOUIS GOHMERT
ETBNA

GRACE COMMUNITY CHURCH
HIDEAWAY LAKE KIWANIS

LINDALE FIRE DEPARTMENT

THE LINDALE LIBRARY

LINDALE ROTARY CLUB

LONGVIEW WELLNESS CENTER
PARENTS OF AUTISTIC CHILDREN
PARROTT PARK/MUSEUM

PRAISE MINISTRIES

SMITH COUNTY HISTORICAL SOCIETY
ST. LUKES EPISCOPAL CHURCH

T.R. BONNER

TEEN MANIA

TIGER CREEK WILDLIFE REFUGE
TYLER AREA CHAMBER OF COMMERCE
US EQUESTRIAN DRILL CHAMPIONSHIP
BOB WELLS NURSERY

MEA NURSERY
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Lindale Area Chamber of Commerce

06/18/09 .
Customer Contact List
June 18, 2009
Customer Type Bill to 1
NURSERY NATURE'S CHILD LANDSCAPE SERVICES
NURSERY NEAL NURSERY
PARKS/AMMUSEMENTS SANTA LAND
PEST CONTROL INNOVATIVE PEST CONTROL

PET SUPPLIES/GROOMING
PHONE INSTALLATION
PHOTOGRAPHY
PHOTOGRAPHY
PLUMBING

PLUMBING
PRINTING/PRINTERS
PRINTING/PRINTERS
PRINTING/PRINTERS
PRINTING/PRINTERS
PRINTING/PRINTERS
PRINTING/PRINTERS
PRINTING/PRINTERS
PRINTING/PRINTERS
PRINTING/PRINTERS
RADIO

REAL ESTATE

REAL ESTATE

REAL ESTATE

REAL ESTATE

REAL ESTATE

REAL ESTATE

REAL ESTATE

REAL ESTATE

REAL ESTATE

REAL ESTATE

REAL ESTATE

REAL ESTATE

REAL ESTATE

REAL ESTATE:SERVICES
REAL ESTATE:SERVICES
REAL ESTATE:SERVICES
REAL ESTATE:SERVICES
RECRUITMENT
RECRUITMENT
RENTALS

RENTALS

RENTALS

RENTALS

RENTALS

RENTALS

RESTAURANT
RESTAURANT
RESTAURANT
RESTAURANT
RESTAURANT
RESTAURANT

PARROTS AND MORE

T-ONE TELECOM

KRIS BURTON PHOTOGRAPHER
LASTING IMPRESSIONS

HOLEY PLUMBING CO, INC
THOMSON'S PLUMBING

1 STOP SIGN SHOP

COMPLETE BUSINESS SYSTEMS
DOCUMENT SOLUTIONS- XEROX
HUDSON PRINTING & GRAPHIC DESIGN
PRO PRINTING & GRAPHICS

RHINO SIGNS & GRAPHICS

SENSIBLE SIGNS

SIGN MASTERS

SKILLERN'S BUSINESS SYSTEMS
KMOO 99.9

CENTURY 21 FIRST GROUP

COLDWELL BANKER UNITED, REALTOR
DPF PROPERTIES LLC

EMPORIUM REALTY OF EAST TEXAS
I-20 TEAM REAL ESTATE

LANDBRIDGE COMMERCIAL PROPERTIES
LINDALE LAKE PROPERTIES

LINDALE RENTALS

PRESSLEY REAL ESTATE

RE/MAX INNOVATION

RE/MAX INNOVATION-THE BECKERLEY GROUP
THOMPSON APPRAISAL SERVICE
UNITED COUNTRY BOBO REALTY

AKT HOUSING SERVICES

BRADY ENVIRONMENTAL

RANDY SHELTON REAL ESTATE SERVICES
WARREN SURVEYING

PSP AGENCY

SNELLING STAFFING SERVICES
COUNTRY MEADOW ESTATES

FRANKE PROPERTIES

GARDEN HILL APARTMENTS

LEGENDS OF LINDALE

MEADOWLARK PLACE DUPLEXES
WILLOW PARK TOWN HOMES

THE BEEF SHOP

BODACIOUS BAR-B-QUE

US MERIT/BURGER KING

CHICKEN EXPRESS

CHILI'S

CRACKER BARRELL OLD COUNTRY STORE
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Lindale Area Chamber of Commerce

06/18/09 .
Customer Contact List
June 18, 2009

Customer Type Bill to 1

RESTAURANT DAIRY QUEEN

RESTAURANT DOC'S PIZZA

RESTAURANT DOMINO'S PIZZA

RESTAURANT THE DONUT PALACE

RESTAURANT DUB'S TEXAS BBQ

RESTAURANT EASTERN BUFFET

RESTAURANT FARHAZ & KAWAL LLC

RESTAURANT JUANITA'S

RESTAURANT MCDONALD'S

RESTAURANT MT. SYLVAN COFFEE HOUSE

RESTAURANT NICK'S ITALIAN CAFE

RESTAURANT NICKEY'S FAMILY RESTAURANT

RESTAURANT PETTY'S CAFE

RESTAURANT P1ZZA HUT

RESTAURANT P1ZZA INN OF LINDALE

RESTAURANT POP'S FRIED CHICKEN

RESTAURANT POSADOS

RESTAURANT ROCKWELL'S COFFEE BREWERY

RESTAURANT SANDY'S PIES & MORE

RESTAURANT SONIC DRIVE INN

RESTAURANT SUBWAYS OF LINDALE

RESTAURANT VICTOR'S NY DELI

RESTAURANT WENDY'S

Retail CUT-N-SHOOT

Retail DON'S TV & APPLIANCE INC.

Retail GLENN'S JEWLERY

Retail HOLY FAMILY THRIFT STORE

Retalil J.D. McBURNETT & BROS.

Retail KEMBERLY'S BOUTIQUE

Retalil LAPTOPS FOR LESS

Retail LATIF'S ANTIQUES

Retalil LINDALE CANDY COMPANY

Retail LINDALE COUNTRY STORE

Retalil LINDALE MUSIC

Retail LOWES OF LINDALE

Retalil THE MIRANDA LAMBERT STORE

Retail NU 2 ME

Retalil OFFICE BARN

Retail ON THE GO SCOOTER RENTAL

Retalil PAMPERED CHEF

Retail SAUNDRA'S HUFF-N-PUFF & STUFF

Retalil SCENT SERENADES

Retail SOULES ANTIQUES

Retalil THE SOUTHERN GOURMET

Retail SPORTS ETC.

Retalil TUPPERWARE

Retail WAL-MART SUPER CENTER 3764

Retalil ZACKI'S

SALONS- SPAS & BEAUTY
SALONS- SPAS & BEAUTY
SALONS- SPAS & BEAUTY

BETTY'S~A DAY SPA
HIS AND HERS
IDENTITY DAY SPA
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Lindale Area Chamber of Commerce

Customer Contact List
June 18, 2009

SALONS- SPAS & BEAUTY
SALONS- SPAS & BEAUTY
SALONS- SPAS & BEAUTY
SALONS- SPAS & BEAUTY
SALONS- SPAS & BEAUTY
SANITATION

SANITATION

SANITATION

SCHOOL

SCHOOL

SCHOOL

SENIOR SERVICES
SENIOR SERVICES
SERVICE

SERVICE

SERVICE
SPORTS/ENTERTAINMENT
SPORTS/ENTERTAINMENT
STORAGE

STORAGE

STUMP REMOVAL
TELEPHONE BOOK

TITLE COMPANY

TITLE COMPANY

TITLE COMPANY

TITLE COMPANY

TRAVEL

TRAVEL

TRAVEL

TV BROADCASTING

TV BROADCASTING
UTILITIES

UTILITIES

UTILITIES

UTILITIES

VETETRINARY
VETETRINARY

WATER

Wholesale

Wholesale

Wholesale

Wholesale

Bill to 1
LA BELLA SALON
NAIL CLUB
RAZOR'S BARBER SHOP
SPORT CLIPS
TRU-TAN

ALL AMERICAN DISPOSAL SERVICES
ALLIED WASTE SERVICES

HAWLEY DISPOSAL SERVICE
LINDALE ISD

ST. LUKES EPISCOPAL SCHOOL
TYLER JUNIOR COLLEGE

LINDALE HEALTH CARE

LINDALE HEALTHCARE

FIRE-TECK, LLC

JARMAN RESOURCE FUNDING
SWAN DITCHING SERVICE

GARDEN VALLEY GOLF CLUB
TEXAS ROSE HORSE PARK
LIBERTY STORAGE

PECAN HILLS MINI STORAGE

B.A.'S AFFORDABLE STUMP REMOVAL
LINDALE TELEPHONE DIRECTORY
BOREN SCOTT TITLE

CENTRAL TITLE

EAST TEXAS TITLE

LANDMARK TITLE, INC

A GREAT WAY TO CHARTER TOUR AND TRAVEL
CARO'S CRUISES & TOURS

CRUISE ONE

KETK- TV

KLTV CHANNEL 7

C. MILLER DRILLING

EAST TEXAS WASTE MANAGEMENT
MALLORY PROPANE

ONCOR DELIVERY

HIDE A WAY SMALL ANIMAL CLINIC
LINDALE VETERINARY CLINIC
TEXAS PUMP & WATER SYSTEMS
ROSES USA

ROZELL PEACH FARM

TREES USA

TYLER ROSE NURSERY
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